



CUMBERLAND  
CITY COUNCIL

# Granville Ward

## Capital Works Report

2022/2023

### Granville Ward Infrastructure Works

Council is continually constructing and maintaining footpaths, roads, buildings, parks and drains.

Here is a highlight of our program and allocated spending to date for the 2022/2023 financial year in the Granville Ward.

### Major Works

| Project                                  | Spend During Period |
|--|---------------------|
| Merrylands Civic Square Project          | \$2,957,317         |
| Merrylands CBD Drainage Project          | \$2,158,461         |
| Granville Park Field 3,4,5 Field Renewal | \$496,592           |
| <b>TOTAL</b>                             | <b>\$5,612,370</b>  |



### Granville Ward Councillors



Councillor  
Steve Christou



Councillor  
Ola Hamed



Councillor  
Joseph Rahme





## Merrylands Civic Square Project

Recent works include Arcade demolished. Works commenced on sections of Stage 1 outside zone of influence of Sydney Water's culvert. This has been achieved through extensive negotiations with Sydney Water and Private Certifier. The initial plans was to commence works on entire Stage 1 have been delayed due to ongoing negotiations between Cumberland City Council and Sydney Water. As of Jan 2023 it has been decided to proceed with Stage 2 whilst awaiting Sydney Water approval for Stage 1.



# Merrylands CBD Drainage Project

---

The purpose of this project is to consolidate the drainage infrastructure to enable the most cost-efficient method of controlling floodwaters in the Merrylands CBD. This project includes upgrades to the stormwater drainage systems, at the following locations;

- Coronation development, between Merrylands Road, Treves Street and McFarlane Street
- The extension of Dressler Court, between Neil Street and Holroyd Gardens
- Along Merrylands Road, between Addlestone Road and Cambridge Road, and
- Merrylands Civic Square, and Main Lane Merrylands

This project will enable development within the Merrylands CBD to be less encumbered by stormwater infrastructure and without this important infrastructure upgrade the Merrylands Civic Square project could not occur.







# Granville Park Field

## 3, 4, 5 Field Renewal

---

Irrigation works has been completed and tested. Floodlight poles have been installed. There has been significant delays due to wet weather and in obtaining approval for connection of mains to Endeavour Energy’s substation. Few solutions have been tried and as of December 2022 a final solution was agreed upon by Endeavour Energy.

# Morris Street & Harris Street, Merrylands Roundabout Installation

---

Installation of one lane roundabout that includes all traffic calming line marking, lighting and signage at the intersection of Morris Street and Harris Street, Merrylands as part of the Traffic Blackspot Program.



## Granville Pool Heat Pump

---

New electric heater pumps were installed to improve hot water services, as the old gas system had reached its service limit. The new system is eco-friendly and is expected to provide a long-term sustainable solution for water heating within the swimming pool campus.



## Florrie Lane, Granville Asphalt Restoration

---


Road resealing from Florrie Street to End of the Street. Asphalt Restoration and Kerb and gutter installation where required.



## Granville Pool Amenities Upgrade

---

Granville Pool Amenities upgrade included new fitout in both Male, Females and accessible toilets.



# Projects completed in Granville Ward in 2022/2023

| Program   | Project Status | Project Description  | Actual Cost |
|-----------|----------------|--|-------------|
| Buildings | Completed      | Sometimes Centre Building Upgrades   | \$64,400    |
| Buildings | Completed      | Gumnut Grove, Merrylands Upgrade   | \$50,000    |
| Buildings | Completed      | Creative Garden at Holroyd Child Centre                                      | \$43,699    |
| Buildings | Completed      | Merrylands Library Carpark & CC Elevator                                     | \$31,549    |
| Buildings | Completed      | Merrylands Library Lift  | \$7,450     |
| Buildings | Completed      | The Fit-out of the Creative Suite - Gran                                     | \$4,141     |
| Footpaths | Completed      | Bristol Street, Merrylands West Footpath                                     | \$105,100   |
| Footpaths | Completed      | Morris Street, Merrylands Footpath   | \$54,648    |
| Footpaths | Completed      | Boomerang Street, Granville Footpath   | \$41,400    |
| Footpaths | Completed      | Alton Street, Merrylands Footpath  | \$36,064    |
| Footpaths | Completed      | Chetwynd Road, Guildford Footpath  | \$27,600    |
| Parks     | Completed      | Holroyd Gardens Park Upgrades  | \$250,000   |
| Parks     | Completed      | Bennalong Park, Granville Playground Upgrade                                 | \$165,000   |
| Parks     | Completed      | King Park, Merrylands Park Upgrades  | \$3,698     |
| Roads     | Completed      | Bennalong Street, Merrylands Road Renewal                                    | \$138,000   |
| Roads     | Completed      | Reid Street Merrylands Road Renewal  | \$110,400   |
| Roads     | Completed      | Bristol Street & Sherwood Road, Merrylands Road Renewal                      | \$89,555    |
| Roads     | Completed      | Hawksview Street, Guildford Patching Renewal                                 | \$45,914    |
| Roads     | Completed      | Brunswick Street, Granville Patching Renewal                                 | \$33,630    |
| Roads     | Completed      | Clarence Street, Merrylands Patching Renewal                                 | \$28,913    |
| Roads     | Completed      | Diamond Avenue, Granville Patching Renewal                                   | \$26,373    |
| Roads     | Completed      | Albert Street, Berala Patching Renewal                                       | \$17,099    |
| Roads     | Completed      | William Street, Granville Patching Renewal                                   | \$14,087    |
| Roads     | Completed      | Harris Street and Mathew Street, Merrylands Patching Renewal                 | \$13,678    |
| Traffic   | Completed      | Corner Hilltop Road & Burnett Street, Merrylands Traffic Signal Modification | \$280,913   |
| Traffic   | Completed      | Morris Street & Harris Street, Merrylands Roundabout Installation            | \$231,002   |
| Traffic   | Completed      | William Street, Granville Traffic Facility Installation                      | \$9,474     |

# Projects in progress in Granville Ward in 2022/2023

| Program   | Project Status  | Project Description                               | Estimated Cost |
|-----------|-----------------|---|----------------|
| Buildings | Project Scoping | Merrylands Library Blinds/Window Renewal          | \$444,600      |
| Buildings | Construction    | Merrylands Community Centre Renewal               | \$368,000      |
| Buildings | Construction    | Merrylands Swim Centre Roof Replacement           | \$368,000      |
| Buildings | Construction    | Granville Pool Heat Pump                          | \$330,000      |
| Buildings | Construction    | Merrylands Admin Building Roof Renewal            | \$322,000      |
| Buildings | Construction    | Holroyd Gardens Repair Rotunda Roof               | \$135,000      |
| Buildings | Design Phase    | Merrylands Town Centre Concept Design             | \$50,000       |
| Footpaths | Construction    | Elizabeth Street, Granville Footpath              | \$77,800       |
| Footpaths | Construction    | Elizabeth Street, Guildford Footpath              | \$64,300       |
| Footpaths | Construction    | Merrylands Road, Merrylands Footpath              | \$60,300       |
| Footpaths | Construction    | Abbott Street, Merrylands Footpath                | \$47,196       |
| Footpaths | Construction    | Locksley Avenue, Merrylands Footpath              | \$38,088       |
| Footpaths | Construction    | Railway Parade, Granville Footpath                | \$30,544       |
| Footpaths | Construction    | Bertha Street, Merrylands Footpath                | \$29,613       |
| Footpaths | Construction    | Como Street, Merrylands Footpath                  | \$27,600       |
| Footpaths | Construction    | Warwick Road, Merrylands Footpath                 | \$25,392       |
| Footpaths | Project Scoping | Thomas Street, Granville Footpath                 | \$24,840       |
| Footpaths | Project Scoping | Tennyson Parade, Guildford West Footpath          | \$22,908       |
| Footpaths | Project Scoping | St Ann Street, Merrylands Footpath                | \$20,332       |
| Footpaths | Construction    | Lamb Crescent, Merrylands Footpath                | \$10,120       |
| Parks     | Design Phase    | Holroyd Sportsground Car Park Extension           | \$315,095      |
| Parks     | Project Scoping | Ruth Street Park, Merrylands West Upgrades        | \$150,000      |
| Parks     | Construction    | Morris Street Park, Merrylands Playground Upgrade | \$148,000      |
| Parks     | Construction    | Karabi Reserve, Holroyd Dog Off Leash Area        | \$128,800      |
| Parks     | Design Phase    | Kurung Reserve Dog Leash Area                     | \$120,000      |
| Parks     | Design Phase    | New Glasgow Park, Granville Half-court Basketball | \$92,000       |
| Parks     | Design Phase    | Granville Park Play Space                         | \$85,000       |
| Parks     | Design Phase    | Eric Tweedale Stadium, Granville Footpath         | \$69,000       |



# Projects in progress in Granville Ward in 2022/2023

| Program | Project Status  | Project Description                             | Estimated Cost |
|---------|-----------------|---|----------------|
| Parks   | Design Phase    | Maunder Reserve, Guildford Playground           | \$50,000       |
| Parks   | Design Phase    | Merrylands Park, Merrylands Velodrome Upgrade   | \$50,000       |
| Parks   | Design Phase    | Merrylands Swimming Pool Playground Replacement | \$20,000       |
| Parks   | Design Phase    | Surrey Street, Guildford Chain of Parks Upgrade | \$20,000       |
| Roads   | Construction    | Florrie Lane, Granville Road Renewal            | \$355,000      |
| Roads   | Project Scoping | Baker Street, Merrylands Road Renewal           | \$309,163      |
| Roads   | Project Scoping | Fox Street, Holroyd Road Renewal                | \$192,280      |
| Roads   | Completed       | Reid Street Merrylands Road Renewal             | \$110,400      |
| Roads   | Project Scoping | William Street, Granville Road Renewal          | \$82,800       |
| Pools   | Construction    | Granville Pool Amenities Upgrade                | \$400,000      |