



CUMBERLAND
CITY COUNCIL

Granville Ward

Capital Works Report

2024/2025 Progress Report

Granville Infrastructure Works

Council is continually constructing and maintaining footpaths, roads, buildings, parks and drains.

Here is a highlight of our program and allocated spending for the 2024/2025 financial year in the Granville Ward.

Major Works

Project	Spend During Period
Merrylands CBD Drainage Project	\$880,334
Guildford Road, Guildford Road Renewal	\$552,006
Excelsior Street, Merrylands Road Renewal	\$508,473
Railway Terrace, Merrylands Road Renewal	\$280,657

Granville Ward Councillors



Councillor
Ola Hamed -
Mayor



Councillor
Steve Christou



Councillor
Joseph Rahme



Merrylands CBD Drainage Project

The Upgrade works to the drainage infrastructure in Merrylands CBD is nearing completion. The works under Addlestone Road in the CBD are in the final stages, with Addlestone Road now open to southbound traffic. Design and approval to relocate existing gas and electrical services is complete and these works are nearing completion. The required electrical works were completed in December 2024 and the remaining stormwater and road works can now proceed. The likely completion date for all remaining works is now March 2025, subject to favourable weather conditions.



Merrylands Library, Merrylands, Building Upgrades

The Merrylands Library renewal project is now complete. Recent works included replacing old external blinds with new, mechanical exterior blinds and replacing all cladding within the building.



Lawson Square, Merrylands, Court Resurfacing

Council has completed the resurfacing of Lawson Square Tennis courts. The courts now have a refreshed playing surface with multipurpose linemarkings to suit tennis and pickleball and the area is surrounded by rejuvenated landscaping.



Holdsworth Street, Merrylands, New Footpath

Construction of new standard residential concrete footpath, including utility pit adjustments as necessary from Matthew Street to outside of No 58 Holdsworth Street on Western side.



Lowana Avenue, Merrylands, New Footpath

Construction of new standard residential concrete footpath, including utility pit adjustments as necessary from No 1 to No 13 Lowana Avenue on Northern side.



Gregory Street, Granville, Footpath Renewal

Replacement of damaged footpath sections including utility pit adjustments as necessary from Thomas Street to Farnell Street on Western side.



Yeend Street, Merrylands, Road Renewal

Replacement of damaged footpath sections including utility pit adjustments as necessary at 89 Yillowra Street on Eastern side.



Excelsior Street, Merrylands, Road Renewal

Road Renewal works recently completed at Excelsior Street, Merrylands between Lackey Street to Farnell Street Roundabout. Works include kerb and gutter repairs, rehabilitation and resealing of road pavement area.



Guildford Road, Guildford, Road Renewal

Road Renewal including heavy patching, kerb and gutter replacement and line marking where required from Fowler Road to Byron Road.



Railway Terrace, Merrylands, Road Renewal

Recent road renewal works along Railway Terrace, Merrylands. Works include the heavy patching, kerb and gutter replacement and line marking where required from Bursill Street to Edgar Buggy Street.



Walpole Street, Merrylands, Road Renewal

Road Renewal along Walpole Street, Merrylands, between Lockwood Street to Warwick Road. Works included heavy patching, kerb and gutter replacement and line marking where required.



Lockwood Street, Merrylands, Traffic Devices

Council has completed the installation of a new raised platform along Lockwood Street, Merrylands which will help to improve road safety along the road.



Projects completed in Granville Ward in 2024/2025

Program	Project Status	Project Description	Actual Cost
Building	Complete	Merrylands Library , Merrylands Building Upgrades	\$196,338
Building	Complete	Eric Tweedale Stadium, Granville, Stadium Upgrades	\$42,027
Footpath	Complete	Holdsworth Street, Merrylands, New Footpath	\$108,330
Footpath	Complete	Gregory Street, Granville, Footpath Renewal	\$81,125
Footpath	Complete	Lowana Avenue, Merrylands, New Footpath	\$33,378
Footpath	Complete	Woodville Road, Granville, Footpath Renewal	\$33,145
Footpath	Complete	Yeend Street, Merrylands, Footpath Renewal	\$25,908
Footpath	Complete	Lookwood Street, Merrylands, Footpath Renewal	\$24,609
Footpath	Complete	Mary Street, Granville, Footpath New	\$10,891
Footpath	Complete	Military Road, Guildford, Pedestrian Bridge Works	\$7,800
Footpath	Complete	Matthew Street, Merrylands, New Footpath	\$7,736
Footpath	Complete	Warialda Street, Merrylands West, New Footpath	\$6,921
Footpath	Complete	Robert Street, Holroyd, New Footpath	\$5,740
Footpath	Complete	William Street, Granville, Footpath Renewal	\$4,244
Park	Complete	Granville Park, Granville, Cricket Net Renewal	\$158,854
Park	Complete	Lawson Square , Merrylands Court Resurfacing	\$35,261
Park	Complete	Maunder Reserve, Guildford, Playground Upgrade	\$8,500
Road	Complete	Guildford Road, Guildford Road Renewal	\$552,006
Road	Complete	Excelsior Street, Merrylands, Road Renewal	\$508,473
Road	Complete	Railway Terrace, Merrylands, Road Renewal	\$280,657
Road	Complete	Walpole Street, Merrylands, Road Renewal	\$187,481
Road	Complete	Mary Street, Auburn, Road Renewal	\$139,548
Road	Complete	Harcus Street, Merrylands, Road Renewal	\$33,211
Road	Complete	William Street, Granville, Heavy Patching	\$48,293
Road	Complete	Elizabeth Street, Granville Heavy Patching	\$45,437
Road	Complete	Hawksview Street, Guildford, Heavy Patching	\$37,099
Road	Complete	Meadows Street, Merrylands, Heavy Patching near 85	\$27,086
Road	Complete	Meadows Street, Merrylands, Heavy Patching near 78	\$24,148
Road	Complete	William Street, Granville Heavy Patching	\$9,386

Program	Project Status	Project Description	Actual Cost
Streetlights	Complete	Patent Square, Holroyd, New Streetlight	\$12,851
Streetlights	Complete	Albert Street, Guildford, New Streetlight	\$4,152
Swimming Pool	Complete	Granville Swim Centre, Granville Gym Equipment	\$12,732
Traffic	Complete	Lockwood Street, Merrylands, Traffic Facilities Upgrade	\$364,636
Traffic	Complete	Lansdowne Street, Merrylands, Traffic Facilities Upgrade	\$219,347
Traffic	Complete	Pitt Street, Merrylands, Traffic Facilities Upgrade	\$34,710

Projects in progress in Granville Ward in 2024/2025

Program	Project Status	Project Description	Estimated Cost
Building	Construction	Merrylands Train Station Amenities, Merrylands, Building Renewal	\$575,000
Building	Construction	Holroyd Place (Kidseum), Holroyd, Roof Restoration	\$298,175
Building	Construction	Merrylands Community Centre, Security Upgrades	\$51,234
Building	Design Phase	Merrylands Park, Merrylands, Amenity Building	\$740,000
Building	Design Phase	Holroyd Sportsground, Holroyd, Building Renewal	\$345,000
Building	Design Phase	Granville Multi-Purpose Centre, Granville, Building Renewal	\$184,000
Building	Project Initiation	Granville Town Hall, Granville, Building Renewal	\$948,750
Building	Project Initiation	Merrylands Civic - Council Chamber, Merrylands, Building Renewal	\$184,000
Footpath	Construction	Price Street, Merrylands, New Footpath	\$54,451
Footpath	Construction	Belmont Street, Merrylands, Footpath Renewal	\$49,400
Park	Design Phase	Merrylands Park, Merrylands, Park Renewal	\$960,000
Park	Design Phase	Holroyd Gardens, Merrylands, Park Renewal Fence Installation	\$34,633
Park	Project Initiation	Granville Park, Granville, Park Renewal	\$1,000,000
Road	Construction	Clarence Street, Merrylands, Road Renewal	\$434,303
Road	Construction	The Trongate, Granville, Heavy Patching	\$213,530
Road	Construction	The Avenue, Granville, Heavy Patching	\$48,293
Road	Construction	Blaxcell Street, Granville, Heavy Patching	\$41,228
Road	Construction	Newman Street, Merrylands, Heavy Patching	\$38,230
Road	Construction	Lowe Street, Merrylands, Heavy Patching	\$26,463
Road	Construction	Mary Street, Merrylands, Heavy Patching	\$23,737
Road	Construction	New York Street, Granville, Heavy Patching	\$14,678
Road	Construction	Fifth Street, Granville, Heavy Patching	\$8,676
Road	Construction	Lackey Street, South Granville, Bridge Repairs	\$4,100
Drainage	Construction	Merrylands CBD Drainage Project	\$1,985,000
Streetlights	Construction	Price Street, Merrylands, New Streetlight	\$4,152
Swimming Pool	Design Phase	Granville Swim Centre, Granville, Swimming Pool Renewal	\$414,000
Traffic	On Hold	Sherwood Road and Kenyons Road, Merrylands West Traffic Signals	\$330,600